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Construction Report

Foundation Grouting. To date all 50 holes in the gal-
lery have been drilled and grouted with a total of 4400
gallons of grout. Grouting, embankment drilling and rock
drilling continued on the work platform this week. Com-
pleted holes are being pressure tested and grouted. To
date over | 14,167 gallons of grout have been pumped

into the foundation.

Halcomb's Landing. VCI-Doyon continued paving
operations in the new parking area . Cleanup and dress-
ing has been completed on the boat ramp access road.
Excavation continued for the water line to the new rest-
room facility. Work on the new comfort station also
continued, while the foundation has been completed.
Contractor opened the new boat ramp for the weekend

Lake activities.

Resident Office. The Contractor has completed foun-

Work continues around the clock at Wolf Creek Dam

dation work in anticipation of delivery of the 4 modular This Weelds Activities

units. The parking area and entrance roads have been
excavated, with one lift of DGA placed and compacted.

Foundation and parking lot of Wolf Creek Resident Office

Continue sonic drilling and installation of PVC casing
Continue rock coring and rock production drilling

Continue pressure testing and grouting

VCI-Doyon will continue paving operations on the Boat
Ramp access road and US 127

Contractor will complete slope dressing in various areas of
the project

Contractor should complete utility work

Lake Cumberland Elevation

Water Management Report 679.55 Time: 0600

This morning the headwater elevation at Lake Cumberland was 679.55. 12 Sep 2007

The discharge has been reduced to 637 cfs and once the orifice is in-
stalled we intend to reduce the discharge to 500 cfs and maintain this
discharge rate through the end of the year or until we encounter more

rainfall.




